
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

7:40 AM

Run date

Time

Reviewer: Wilcox, Jason

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 870 Date: 09-Jul-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 400

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- See Pamela Gagnier's diary for the S1/S2 Shear Key modification work today as she is tracking the
labor, equipment, and work progress of Conco and ABFJV personnel. Briefly monitored the work progress
this afternoon.

- Continued to process diaries over the last few months.

- Attended meeting to discuss the opening date of the new east span of the SFOBB at 11:00am.

- Began to review the stamped plans for the S1 and S2 Shear Key retrofit.

- Conducted a pre survey plan to locate the ABF trailers on the east side of existing SFOBB E1 pier. The
control points used will be Army 2 and WP306.

- Prepared for surveying the vertical PT blockouts on the West side of the S1 Shear Key retrofit.

Attachment

Looking down at the ABF trailers from the existing Pier E1 of the east
span SFOBB for the YBITS 2 demo falsework.

Placed Sikadur 35 LV placed on the S2 Shear Key north side cut
anchor rods.
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Forms placed for the west side vertical blockout. Sikadur 35 LV used to fill the voids of the cut rods on the S1 and S2
Shear Key bottom base plates to ensure a smooth surface.

Closeup of the Sikadur 35 LV placed on top of the cut rods.
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